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1.    EXECUTIVE SUMMARY
1.1 Project structure 
As the project moves reaches the end of its second year of activity, the progress of each team is recorded in the common project internet web pages, http://www.ercim.org/cyclades, which contain all reports, working documents, deliverables and other useful information. In the current period focus was on the integration of the different components and services. Therefore, the scientific co-ordination  was at the heart of the preparation to merge the different technical  contributions.
1.2 Scientific Progress

The second half of the second year of the project was essentially dedicated to complete half of  WP4 – System Integration and anticipate WP5 - System Experimentation. The System integration phase proceeds as planned, with a continuous interaction between the integration, testing, revision and performance evaluation (part of WP5) tasks. Major functionality are already fully integrated and working properly.

1.3 Results

By the end of this second, the Cyclades project has been producing the following deliverables:

· CYCLADES Detailed System specification report (D3.0.1)

· Mediator Working Prototype (D3.1.1)

· Access Service Working Prototype (D3.2.1)

· Collection Service Working Prototype (D3.3.1)

· Filtering and Recommendation Service Working Prototype (D3.4.1)

· Collaborative Work Service Working Prototype (D3.5.1)

· Search and Browse Service Working Prototype (D3.6.1)

· D4.1.1 Open Archives working service environment

·      D 9.1.2 Annual Report 2

2.    MANAGEMENT

2.1 Meetings

· In order to allow the research teams to focus on their work and to avoid time consuming meetings in a period where the most resources are required, the consortium has been limiting its internal meetings relying essentially on the modern technology  communication tools to co-ordinate its activities. Extensive use of e-mails, documents repository and audio conferencing have been the pillars of the communication. The Taormina plenary meeting in Sicily in June 2002 had laid a reliable ground for  all the partners and only follow up activities were necessary.

· A Preparatory meeting to the project review was held in Luxembourg on the 21 and 22 of January 2003. 

· The project review was held on the 26 of January 2003, in Luxembourg in the European Commission premises.

2.2 Web Server
The web site was regularly updated with the final versions of the Deliverables and Reports.

http://www.ercim.org/cyclades

In addition, new services are  being provide to the visitors, such as a specific button to reach the project or a restricted collaborative tool access.

2.3 Presentations in Conferences and Exhibitions and Public Relations

· Dimitris Plexousakis attended the 14th International Conference on Tools with Artificial Intelligence, November 2002, Washington DC, USA, where he presented the paper entitled: “Actions with Duration and Constraints: the Ramification Problem in Temporal Databases”. The paper presents a formal technique for reasoning about actions in the presence of temporal constraints. It provides a theoretical basis for assessing the consistency of session-oriented transactional services, such as those in the CYCLADES system. The paper appears in the Proceedings of the Conference which were published by IEEE Computer Society.
· 2nd OAF (Open Achives Forum) Workshop on Open Access to Hidden Resources, 6-7th December 2002, Lisbon. CYCLADES project presentation.

· Renda, M. Elena and Straccia, Umberto. A Personalized Collaborative Digital Library Environment. In 5th International Conference on Asian Digital Libraries (ICADL-02). Singapore, Republic of Singapore.
2.4 Publications 

· The publication effort was pursued, starting with the ERCIM news magazines which offer a valuable opportunity to disseminate information to the targeted scientific communities. Advertising through ERCIM news (8000 copies) or through other specialised bulletins provides an excellent vector for dissemination. 

· Additional papers has been produced and disseminated, in particular flyers were distributed at the ECDL conference in Dubna on the 16 and 17 of October 2002.

3. ACTIVITIES AND ACHIEVEMENTS

3.1 ERCIM

While ensuring the administrative and financial co-ordination of the project, ERCIM continued to provide the consortium with dedicated tools and support through a coherent project management policy. 

Together with CNR, ERCIM  has set up a reliable internal assessment scheme regularly implemented. The various documents due to the Commission are presented to all partner on the BSCW site for reviewing. Any document can be read, opened or modified. The final version of the documents and reports are then available of the Cyclades web site for all partner to review, under the document repository section. This has brought  and additional degree of quality in the work achieved through the evaluation and review of all the strategic documents. 

The dissemination activity of the project is strongly encouraged by ERCIM. Partners have been driven to more commitment in their project related publications and participation to international conferences. The project Flyers produced allow any partners to distribute a project overview during conferences and workshops.

The web site has been regularly updated and is a core element of the dissemination activity as visitors can get an clear insight of the project activity and objectives, while partners can download the flyers end other documents. 

Regular efforts were  also devoted to the collection of every partners’ contribution to the Reports and Man-month effort tables. These tables have also been revised and modified in accordance with European Commission’s recommendations (improved tables and graphics) for a better readibility. The Management was also gathering the various detailed Cost Summary  to hand in the  Cost Statement consolidated figures.

3.2 CNR

In the current period CNR has been proceeding with the work involved in developing the Collection Service and Filtering and Recommendation Service for the CYCLADES system prototype (WP3) and the integration of these two service within CYCLADES (WP4). CNR has also proceeded with coordination of the activities between CYCLADES and OAI (WP8), as well as the overall scientific management of the project. These activities are described below.

CNR is responsible WP3 as a whole. Additionally CNR is responsible for the Collection Service (Task 3.3) and Filtering and Recommendation Service (Task 3.4, 3.5) of the CYCLADES system prototype. This phase concentrated on development of the detailed software specifications.

CNR also contributed significantly to the definition of the Detailed System Specification (Deliverable D3.0.1).

CNR is also responsible for the Collection Service and Filtering and Recommendation Service of the CYCLADES system prototype. In the current period CNR concentrated on the integration of the major functionality of these two service within the CYCLADES system. Both, the Collection Service as well as the Filtering and Recommendation Service have been mostly integrated. The integration phase highly is a continuous interaction between the integration, testing, revision and performance evaluation (part of WP5) tasks. 

In WP8, CNR  monitored progress achieved by CYCLADES and OAI. This monitoring should guarantee the interoperability agreements defined by OAI and their evolution is correctly understood and used by CYCLADES and the impact on the service level of new OAI specs is thoroughly evaluated and feedback is sent to the originators of the changes. 

Finally, the CNR team has been ensuring the scientific management of the entire project. During the last six months CNR monitored particularly the timing and scientific progress of WP3 (and promoted a technical meeting in Bonn), as well as  the preparation of the first CYCLADES review meeting.
3.3 FORTH

Within WP4, the system integration was tested. Integration involved both services integration and User Interfaces integration. Concerning Mediator, some of the methods had to be slightly changed due to some integration problems that came up.  Those problems mainly had to do with the functionality of the system rather that the communication between services. So the signature of some of the methods was redefined. A new version of the Mediator Service API describes all the changes. Also within WP4, the User Interface came to an almost final format. The users, apart from registering and logging into CYCLADES, are able to use all the appropriate services via User Interface. A sample screen dump of the interface provided to the user after the successful login is shown at Figure 1 below. Furthermore, administration handling was extended and new actions were added. These administration actions can only be used from a Mediator administration and concern the registered users of the CYCLADES system. Finally, a menu ‘option’ was added, which among others offers the users the ability to un-register from the CYCLADES system.

Within WP3, FORTH has undertaken the task of implementing the Mediator Service methods, as well as to produce an initial version of the system’s User Interface. The implementation began early in WP3. The initial design of the Mediator Service methods was revisited after some weaknesses of the implementation of some methods came out. These mainly concerned the communication between the CYCLADES services. Hence, the signature of some of the methods was redefined and thus the initial implementation of these methods had to be slightly modified. Also, some old methods were totally removed because their functionality would be provided by other services in the CYCLADES system. The development of the Mediator Service continued by focusing mainly on User Interface matters. The main User Interface is ready. For the User Interface, a Tomcat server was installed and is now up and running. The User Interface, at the Mediator level, combines the services and also provides some administration handling concerning users.
3.4       Fraunhofer FIT

Fraunhofer FIT was a key actor in Workpackage 3—developing the Collaborative Work Service (CWS) and the Rating Management Service (RMS). The Workpackage 3 ended in July 2002. Until July 2002 Fraunhofer FIT was designing the developing the XML-RPC API for the CWS and RMS on an internal server. The classes for private, project, and community folders, for records and queries, for users, communities, and collections were finished and revised according to feedback from the other project partners. The user interface design was finished and it was presented to the other CYCLADES partners, who confirmed it. Furthermore, Fraunhofer FIT produced an addendum to the Deliverable D3.0.1, which now contains the updated description of the CWS and RMS (including their functionality and API). The updates resulted from discussions with other CYCLADES partners and some additional wishes for some API functions, which could not be foreseen in advance. 

Fraunhofer FIT has been the leader of the activities in Workpackage 4. Fraunhofer FIT prepared a presentation for the strategy and organisation of the testing and integration in Workpackage 4. 

The following test strategy was suggested: FIT sets up workspaces in the BSCW server for the documentation of the test activities and results—one workspace for each service, one workspace for communication protocol, one workspace for miscellaneous test issues. In each folder FIT put the URL of the UI, tests, bugs, and fixes of the respective service. The responsibilities for testing were defined: the XML-RPC API of the individual services should be tested mutually, where each service is testing the calls it needs; the UI and the integration should also be tested mutually; and each service should test its own UI (according to use cases).
3.5      UNIDO

In WP3, UNIDO implemented the classes specified in the detailed system specification report which had been defined in the previous year. A dedicated server machine for Cyclades was installed in the institute’s DMZ. A prototype of the Access Service API was published on August 3, 2002. This prototype uses an underlying relational database as described in the detailed system specification. As an alternative to this approach, UNIDO also developed a module to use HyREX (see http://ls6-www.cs.uni-dortmund.de/ir/projects/hyrex/) for indexing and querying the harvested metadata. The Search and Browse Service prototype was also implemented, with the modification that the GUI is HTML which fits more readily into the overall look and feel of the system. Remembering the comments at the first project review, UNIDO added functionality to the GUI to recognize and use URLs in the retrieved metadata records. Thus, the user can view or download any referenced document simply by clicking on the URL in the displayed metadata record, if present.

For WP4, UNIDO produced an XML-RPC client program which can test and protocol arbitrary method calls on any XML-RPC server. This program was used to test the methods needed by UNIDO from the other services and will be used in WP5 as well.

WP5 is co-ordinated by UNIDO. The basic strategy for the functionality and performance tests was discussed at the technical meeting in Taormina. The functionality of the system will be tested by verifying the use cases described in WP2, then going through all components of the user interfaces manually, and finally, by examining the system’s behaviour when one or several services are missing. 

4.    OTHER

5.     DEVIATION FROM PLAN

The University of Duisburg (Duisburg) will be replacing the University of Dortmund (Unido) in the Cyclades project (IST-2000-25456  ). Duisburg will be added to the project list of participants and will take over the work attributed to University of Dortmund as of the 1rst of February 2003. On the 31rst of January 2003, Unido will withdraw from the project. This evolution  is due, and due to the transfer of the Unido team currently working on Cyclades to Duisburg and this transfer will have no impact on the project’s objectives and scope.

The project management has engaged the amendment procedure and has initiated the collection of the various documents required by the European commission to validate this change of partners.

6.      EFFORT FOR THE REPORTING PERIOD

(see pages hereafter)
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		Project No										Acronym												Date								Sheet

		IST-2000-25456										CYCLADES												17.09.01								1 of 1

		Period						01.02.01 to 31.07.01

		Effort for the reporting period in person months

		Contractor		WP 1				WP 2				WP 3				WP 4				WP 5				WP 6				WP 7				WP 8				WP 9				Total

		ERCIM																										0.60								2.40				3.00

		CNR		1.7				3.7																				0.8				1.7				3.6				11.5

		FORTH		5.3				7.90																																13.20

		GMD		1				4				3																												8

		UNIDO		1				4				1																												6

		Total		9.00				19.60				4.00				0.00				0.00				0.00				1.40				1.70				6.00				41.70

		Effort to date (person hours)

		Effort to date (person hours)

				WP 1				WP 2				WP 3				WP 4				WP 5				WP 6				WP 7				WP 8				WP 9				Total

		Contractor		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A

		ERCIM																										86.0		85.8						300		327.6		386.0		413.4

		CNR		123.0		209.0		369.0		455.0																		25.0		98.0		123.0		209.0		369.0		443.0		1009.0		1414.0

		FORTH		280		744		350		1099.5																														630.0		1843.5

		GMD		138.0		138.0		552.0		552.0		414.0		414.0																										1104.0		1104.0

		UNIDO		140.0		140.0		559.0		559.0		140.0		139.7																										839.0		838.7

		Total		681		1,231		1,830		2,666		554		554		0		0		0		0		0		0		111		184		123		209		669		771		3845		5613.6

				Planned		Actual

		ERCIM		386.0		413.4

		CNR		1009.0		1414.0

		FORTH		630.0		1843.5

		GMD		1104.0		1104.0

		UNIDO		839.0		838.7

		Total		3845.0		5613.6
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MR2

		Project No										Acronym												Date												Sheet

		IST-2000-25456										CYCLADES												12.02.02												1 of 1

		Period						01.08.01 to 31.01.02																																				1.8857142857

		Effort for the reporting period in person months

		Contractor		WP 1				WP 2				WP 3				WP 4				WP 5				WP 6				WP 7				WP 8				WP 9				Total

		ERCIM																										0.69								1.89				2.58

		CNR										16																0.8				2.46				4.5				23.76

		FORTH										11.5																												11.50

		FhG FIT										13																1												14

		UNIDO										9.44																												9.44

		Total		0.00				0.00				49.94				0.00				0.00				0.00				2.49				2.46				6.39				61.28

		Effort to date (person hours)

		Effort to date (person hours)

				WP 1				WP 2				WP 3				WP 4				WP 5				WP 6				WP 7				WP 8				WP 9				Total

		Contractor		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A

		ERCIM																										94.2		94.2						258		258		352.2		352.2				123.1111111111

		CNR										1,538		1,968														98		98		123		303		369		554		2128.0		2923.0

		FORTH										1,050		1,612																										1050.0		1612.0

		FhG FIT										1,794		2,069														138		138										1932.0		2207.0

		UNIDO		140		140		559		559		1,312		1,378																										2011.0		2077.0

		Total		140		140		559		559		5,694		7,027		0		0		0		0		0		0		330		330		123		303		627		812		7350.2		8868.2

		Cumulative Effort to date (person hours)

				WP 1				WP 2				WP 3				WP 4				WP 5				WP 6				WP 7				WP 8				WP 9				Total

		Contractor		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A

		ERCIM		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		180.2		180.0		0.0		0.0		558.0		585.6		738.2		765.6

		CNR		123.0		209.0		369.0		455.0		1538.0		1968.0		0.0		0.0		0.0		0.0		0.0		0.0		123.0		196.0		246.0		512.0		738.0		997.0		3137.0		4337.0

		FORTH		280.0		744.0		350.0		1099.5		1050.0		1612.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		1680.0		3455.5

		FhG FIT		138.0		138.0		552.0		552.0		2208.0		2483.0		0.0		0.0		0.0		0.0		0.0		0.0		138.0		138.0		0.0		0.0		0.0		0.0		3036.0		3311.0

		UNIDO		280.0		280.0		1118.0		1118.0		1452.0		1517.7		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		2850.0		2915.7

		Total		821.0		1371.0		2389.0		3224.5		6248.0		7580.7		0.0		0.0		0.0		0.0		0.0		0.0		441.2		514.0		246.0		512.0		1296.0		1582.6		11441.2		14272.8

										Cumulative Effort to Date in Person hours

				Planned		Actual

		ERCIM		738		766

		CNR		3137		4337

		FORTH		1680		3456

		FhG FIT		3036		3311

		UNIDO		2850		2916

		Total		11441		14273
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MR3

		Project No										Acronym												Date												Sheet

		IST-2000-25456										CYCLADES												16.09.02												1 of 1

		Period						01.02.02 to 31.07.02

		Effort for the reporting period in person months

		Contractor		WP 1				WP 2				WP 3				WP 4				WP 5				WP 6				WP 7				WP 8				WP 9				Total						17.32

		ERCIM																										0.20								2.02				2.22						7.7

		CNR										11																1				1.5				3				16.5

		FORTH										11.72																												11.72

		FhG FIT										13																												13						133.364

		UNIDO										12.16																												12.16

		Total		0.00				0.00				47.88				0.00				0.00				0.00				1.20				1.50				5.02				55.60

		Effort to date (person hours)

		Effort to date (person hours)

				WP 1				WP 2				WP 3				WP 4				WP 5				WP 6				WP 7				WP 8				WP 9				Total

		Contractor		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A

		ERCIM																										27.0		27.0						260		269.5		287.0		296.5

		CNR																										120		123		180		185		360		369		660.0		676.8

		FORTH										2,100		1,642																										2100.0		1642.0

		FhG FIT										1,739		1,796																										1739.0		1796.0

		UNIDO										1,595		1,678																										1595.0		1678.0				137.9934210526

		Total		0		0		0		0		5,434		5,116		0		0		0		0		0		0		147		150		180		185		620		639		6201.0		5904.6

		Cumulative Effort to date (person hours)

				WP 1				WP 2				WP 3				WP 4				WP 5				WP 6				WP 7				WP 8				WP 9				Total

		Contractor		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A

		ERCIM		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		207.2		206.9		0.0		0.0		818.0		855.1		1025.2		1062.0

		CNR		123.0		209.0		369.0		455.0		1538.0		1968.0		0.0		0.0		0.0		0.0		0.0		0.0		243.0		319.1		426.0		696.7		1098.0		1366.0		3797.0		5013.8

		FORTH		280.0		744.0		350.0		1099.5		3150.0		3254.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		3780.0		5097.5

		FhG FIT		138.0		138.0		552.0		552.0		3947.0		4279.0		0.0		0.0		0.0		0.0		0.0		0.0		138.0		138.0		0.0		0.0		0.0		0.0		4775.0		5107.0

		UNIDO		280.0		280.0		1118.0		1118.0		3047.0		3195.7		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		4445.0		4593.7

		Total		821.0		1371.0		2389.0		3224.5		11682.0		12696.7		0.0		0.0		0.0		0.0		0.0		0.0		588.2		664.0		426.0		696.7		1916.0		2221.1		17396.2		20177.3

												Cumulative Effort to Date in Person hours

				Planned		Actual

		ERCIM		1025		1062

		CNR		3797		5014

		FORTH		3780		5098

		FhG FIT		4775		5107

		UNIDO		4445		4594

		Total		17396		20177





MR3

		



Planned

Actual



MR4

		Project No										Acronym												Date												Sheet

		IST-2000-25456										CYCLADES												1.05.01												1 of 1

		Period						01.08.02 to 31.01.03

		Effort for the reporting period in person months

		Contractor		WP 1				WP 2				WP 3				WP 4				WP 5				WP 6				WP 7				WP 8				WP 9				Total

		ERCIM																										0.28								0.59				0.87

		CNR														6.5				1								1.3				0.5				2.5				11.8

		FORTH														7.12																								7.12

		FhG FIT														13				1																				14

		UNIDO										1.21				5				1.3																				7.51

		Total		0.00				0.00				1.21				31.62				3.30				0.00				1.58				0.50				3.09				41.30

		Effort to date (person hours)

		Effort to date (person hours)

				WP 1				WP 2				WP 3				WP 4				WP 5				WP 6				WP 7				WP 8				WP 9				Total

		Contractor		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A

		ERCIM																										37		37.96						77		78.14		114.0		116.1

		CNR														800.0		800.2		111.0		123.1				0.0		150.0		160.0		60.0		61.6		300.0		307.8		1421.0		1452.7

		FORTH														890		997																						890.0		997.0

		FhG FIT														1,794		1,854		138		145																		1932.0		1999.0

		UNIDO										165		167		690		690		180		179																		1035.0		1036.4

		Total		0		0		0		0		165		167		4,174		4,341		429		448		0		0		187		198		60		62		377		386		5332.0		5539.6

		Cumulative Effort to date (person hours)

				WP 1				WP 2				WP 3				WP 4				WP 5				WP 6				WP 7				WP 8				WP 9				Total

		Contractor		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A

		ERCIM		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		244.2		244.9		0.0		0.0		895.0		933.2		1139.2		1178.1

		CNR		123.0		209.0		369.0		455.0		1538.0		1968.0		800.0		800.2		111.0		123.1		0.0		0.0		393.0		479.2		486.0		758.2		1398.0		1673.8		5218.0		6466.5

		FORTH		280.0		744.0		350.0		1099.5		3150.0		3254.0		890.0		997.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		4670.0		6094.5

		FhG FIT		138.0		138.0		552.0		552.0		3947.0		4279.0		1794.0		1854.0		138.0		145.0		0.0		0.0		138.0		138.0		0.0		0.0		0.0		0.0		6707.0		7106.0

		UNIDO		280.0		280.0		1118.0		1118.0		3212.0		3362.7		690.0		690.0		180.0		179.4		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		5480.0		5630.1

		Total		821.0		1371.0		2389.0		3224.5		11847.0		12863.7		4174.0		4341.2		429.0		447.5		0.0		0.0		775.2		862.0		486.0		758.2		2293.0		2607.0		22728.2		25717.0

				Planned		Actual

		ERCIM		1139		1178

		CNR		5218		6466

		FORTH		4670		6095

		FhG FIT		6707		7106

		UNIDO		5480		5630

		Total		22728		25717





MR4

		



Planned

Actual



MR5

		Project No										Acronym												Date												Sheet

		IST-2000-25456										CYCLADES												1.05.01												1 of 1

		Period						01.08.01 to 31.01.02																																				1.8857142857

		Effort for the reporting period in person months

		Contractor		WP 1				WP 2				WP 3				WP 4				WP 5				WP 6				WP 7				WP 8				WP 9				Total

		ERCIM																										0.69								1.89				2.58

		CNR										16																0.8				2.46				4.5				23.76

		FORTH																																						0.00

		FhG FIT										13																1												14

		UNIDO										9.44																												9.44

		Total		0.00				0.00				38.44				0.00				0.00				0.00				2.49				2.46				6.39				49.78

		Effort to date (person hours)

		Effort to date (person hours)

				WP 1				WP 2				WP 3				WP 4				WP 5				WP 6				WP 7				WP 8				WP 9				Total

		Contractor		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A

		ERCIM																										93.6		93.6										93.6		93.6

		CNR										1,538		1,968														98		98		123		303		369		554		2128.0		2923.0

		FORTH																																						0.0		0.0

		FhG FIT										1,794		2,069														138		138										1932.0		2207.0

		UNIDO		140		140		559		559		1,312		1,378																										2011.0		2077.0

		Total		140		140		559		559		4,644		5,415		0		0		0		0		0		0		330		330		123		303		369		554		6041.6		6997.6

		Cumulative Effort to date (person hours)

				WP 1				WP 2				WP 3				WP 4				WP 5				WP 6				WP 7				WP 8				WP 9				Total

		Contractor		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A

		ERCIM		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		179.6		179.4		0.0		0.0		300.0		327.6		479.6		507.0

		CNR		123.0		209.0		369.0		455.0		1538.0		1968.0		0.0		0.0		0.0		0.0		0.0		0.0		123.0		196.0		246.0		512.0		738.0		997.0		3137.0		4337.0

		FORTH		280.0		744.0		350.0		1099.5		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		630.0		1843.5

		FhG FIT		138.0		138.0		552.0		552.0		2208.0		2483.0		0.0		0.0		0.0		0.0		0.0		0.0		138.0		138.0		0.0		0.0		0.0		0.0		3036.0		3311.0

		UNIDO		280.0		280.0		1118.0		1118.0		1452.0		1517.7		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		2850.0		2915.7

		Total				1371.0				3224.5		5198.0		5968.7		0.0		0.0		0.0		0.0		0.0		0.0				513.4		246.0		512.0		1038.0		1324.6		6236.0		12402.2

				Planned		Actual

		ERCIM		480		507

		CNR		3137		4337

		FORTH		630		1844

		FhG FIT		3036		3311

		UNIDO		2850		2916

		Total		6236		12402





MR5

		



Partners

Hours Worked



MR6

		ERCIM		ERCIM

		CNR		CNR

		FORTH		FORTH

		FhG FIT		FhG FIT

		UNIDO		UNIDO

		Total		Total



Planned

Actual

Partners

Hours Worked

738.17

765.57

3137

4337

1680

3455.5

3036

3311

2850

2915.7

11441.17

14272.77



MR7

		ERCIM		ERCIM

		CNR		CNR

		FORTH		FORTH

		FhG FIT		FhG FIT

		UNIDO		UNIDO

		Total		Total



Planned

Actual

Partners

Hours Worked

738.17

765.57

3137

4337

1680

3455.5

3036

3311

2850

2915.7

11441.17

14272.77



MR8

		Project No										Acronym												Date												Sheet

		IST-2000-25456										CYCLADES												1.05.01												1 of 1

		Period						01.08.01 to 31.01.02																																				1.8857142857

		Effort for the reporting period in person months

		Contractor		WP 1				WP 2				WP 3				WP 4				WP 5				WP 6				WP 7				WP 8				WP 9				Total

		ERCIM																										0.69								1.89				2.58

		CNR										16																0.8				2.46				4.5				23.76

		FORTH																																						0.00

		FhG FIT										13																1												14

		UNIDO										9.44																												9.44

		Total		0.00				0.00				38.44				0.00				0.00				0.00				2.49				2.46				6.39				49.78

		Effort to date (person hours)

		Effort to date (person hours)

				WP 1				WP 2				WP 3				WP 4				WP 5				WP 6				WP 7				WP 8				WP 9				Total

		Contractor		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A

		ERCIM																										93.6		93.6										93.6		93.6

		CNR										1,538		1,968														98		98		123		303		369		554		2128.0		2923.0

		FORTH																																						0.0		0.0

		FhG FIT										1,794		2,069														138		138										1932.0		2207.0

		UNIDO		140		140		559		559		1,312		1,378																										2011.0		2077.0

		Total		140		140		559		559		4,644		5,415		0		0		0		0		0		0		330		330		123		303		369		554		6041.6		6997.6

		Cumulative Effort to date (person hours)

				WP 1				WP 2				WP 3				WP 4				WP 5				WP 6				WP 7				WP 8				WP 9				Total

		Contractor		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A

		ERCIM		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		179.6		179.4		0.0		0.0		300.0		327.6		479.6		507.0

		CNR		123.0		209.0		369.0		455.0		1538.0		1968.0		0.0		0.0		0.0		0.0		0.0		0.0		123.0		196.0		246.0		512.0		738.0		997.0		3137.0		4337.0

		FORTH		280.0		744.0		350.0		1099.5		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		630.0		1843.5

		FhG FIT		138.0		138.0		552.0		552.0		2208.0		2483.0		0.0		0.0		0.0		0.0		0.0		0.0		138.0		138.0		0.0		0.0		0.0		0.0		3036.0		3311.0

		UNIDO		280.0		280.0		1118.0		1118.0		1452.0		1517.7		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		2850.0		2915.7

		Total				1371.0				3224.5		5198.0		5968.7		0.0		0.0		0.0		0.0		0.0		0.0				513.4		246.0		512.0		1038.0		1324.6		6236.0		12402.2

				Planned		Actual

		ERCIM		480		507

		CNR		3137		4337

		FORTH		630		1844

		FhG FIT		3036		3311

		UNIDO		2850		2916

		Total		6236		12402





MR8

		



Partners

Hours Worked



MR9

		ERCIM		ERCIM

		CNR		CNR

		FORTH		FORTH

		FhG FIT		FhG FIT

		UNIDO		UNIDO

		Total		Total



Planned

Actual

Partners

Hours Worked

738.17

765.57

3137

4337

1680

3455.5

3036

3311

2850

2915.7

11441.17

14272.77



MR10

		ERCIM		ERCIM

		CNR		CNR

		FORTH		FORTH

		FhG FIT		FhG FIT

		UNIDO		UNIDO

		Total		Total



Planned

Actual

Partners

Hours Worked

738.17

765.57

3137

4337

1680

3455.5

3036

3311

2850

2915.7

11441.17

14272.77



		Project No										Acronym												Date												Sheet

		IST-2000-25456										CYCLADES												1.05.01												1 of 1

		Period						01.08.01 to 31.01.02																																				1.8857142857

		Effort for the reporting period in person months

		Contractor		WP 1				WP 2				WP 3				WP 4				WP 5				WP 6				WP 7				WP 8				WP 9				Total

		ERCIM																										0.69								1.89				2.58

		CNR										16																0.8				2.46				4.5				23.76

		FORTH																																						0.00

		FhG FIT										13																1												14

		UNIDO										9.44																												9.44

		Total		0.00				0.00				38.44				0.00				0.00				0.00				2.49				2.46				6.39				49.78

		Effort to date (person hours)

		Effort to date (person hours)

				WP 1				WP 2				WP 3				WP 4				WP 5				WP 6				WP 7				WP 8				WP 9				Total

		Contractor		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A

		ERCIM																										93.6		93.6										93.6		93.6

		CNR										1,538		1,968														98		98		123		303		369		554		2128.0		2923.0

		FORTH																																						0.0		0.0

		FhG FIT										1,794		2,069														138		138										1932.0		2207.0

		UNIDO		140		140		559		559		1,312		1,378																										2011.0		2077.0

		Total		140		140		559		559		4,644		5,415		0		0		0		0		0		0		330		330		123		303		369		554		6041.6		6997.6

		Cumulative Effort to date (person hours)

				WP 1				WP 2				WP 3				WP 4				WP 5				WP 6				WP 7				WP 8				WP 9				Total

		Contractor		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A

		ERCIM		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		179.6		179.4		0.0		0.0		300.0		327.6		479.6		507.0

		CNR		123.0		209.0		369.0		455.0		1538.0		1968.0		0.0		0.0		0.0		0.0		0.0		0.0		123.0		196.0		246.0		512.0		738.0		997.0		3137.0		4337.0

		FORTH		280.0		744.0		350.0		1099.5		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		630.0		1843.5

		FhG FIT		138.0		138.0		552.0		552.0		2208.0		2483.0		0.0		0.0		0.0		0.0		0.0		0.0		138.0		138.0		0.0		0.0		0.0		0.0		3036.0		3311.0

		UNIDO		280.0		280.0		1118.0		1118.0		1452.0		1517.7		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		2850.0		2915.7

		Total				1371.0				3224.5		5198.0		5968.7		0.0		0.0		0.0		0.0		0.0		0.0				513.4		246.0		512.0		1038.0		1324.6		6236.0		12402.2

				Planned		Actual

		ERCIM		480		507

		CNR		3137		4337

		FORTH		630		1844

		FhG FIT		3036		3311

		UNIDO		2850		2916

		Total		6236		12402





		



Partners

Hours Worked



		ERCIM		ERCIM

		CNR		CNR

		FORTH		FORTH

		FhG FIT		FhG FIT

		UNIDO		UNIDO

		Total		Total



Planned

Actual

Partners

Hours Worked

479.6

507

3137

4337

630

1843.5

3036

3311

2850

2915.7

6236

12402.2



		ERCIM		ERCIM

		CNR		CNR

		FORTH		FORTH

		FhG FIT		FhG FIT

		UNIDO		UNIDO

		Total		Total



Planned

Actual

Partners

Hours Worked

479.6

507

3137

4337

630

1843.5

3036

3311

2850

2915.7

6236

12402.2



		Project No										Acronym												Date												Sheet

		IST-2000-25456										CYCLADES												1.05.01												1 of 1

		Period						01.08.01 to 31.01.02																																				1.8857142857

		Effort for the reporting period in person months

		Contractor		WP 1				WP 2				WP 3				WP 4				WP 5				WP 6				WP 7				WP 8				WP 9				Total

		ERCIM																										0.69								1.89				2.58

		CNR										16																0.8				2.46				4.5				23.76

		FORTH																																						0.00

		FhG FIT										13																1												14

		UNIDO										9.44																												9.44

		Total		0.00				0.00				38.44				0.00				0.00				0.00				2.49				2.46				6.39				49.78

		Effort to date (person hours)

		Effort to date (person hours)

				WP 1				WP 2				WP 3				WP 4				WP 5				WP 6				WP 7				WP 8				WP 9				Total

		Contractor		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A

		ERCIM																										93.6		93.6										93.6		93.6

		CNR										1,538		1,968														98		98		123		303		369		554		2128.0		2923.0

		FORTH																																						0.0		0.0

		FhG FIT										1,794		2,069														138		138										1932.0		2207.0

		UNIDO		140		140		559		559		1,312		1,378																										2011.0		2077.0

		Total		140		140		559		559		4,644		5,415		0		0		0		0		0		0		330		330		123		303		369		554		6041.6		6997.6

		Cumulative Effort to date (person hours)

				WP 1				WP 2				WP 3				WP 4				WP 5				WP 6				WP 7				WP 8				WP 9				Total

		Contractor		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A		P		A

		ERCIM		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		179.6		179.4		0.0		0.0		300.0		327.6		479.6		507.0

		CNR		123.0		209.0		369.0		455.0		1538.0		1968.0		0.0		0.0		0.0		0.0		0.0		0.0		123.0		196.0		246.0		512.0		738.0		997.0		3137.0		4337.0

		FORTH		280.0		744.0		350.0		1099.5		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		630.0		1843.5

		FhG FIT		138.0		138.0		552.0		552.0		2208.0		2483.0		0.0		0.0		0.0		0.0		0.0		0.0		138.0		138.0		0.0		0.0		0.0		0.0		3036.0		3311.0

		UNIDO		280.0		280.0		1118.0		1118.0		1452.0		1517.7		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		2850.0		2915.7

		Total				1371.0				3224.5		5198.0		5968.7		0.0		0.0		0.0		0.0		0.0		0.0				513.4		246.0		512.0		1038.0		1324.6		6236.0		12402.2

				Planned		Actual

		ERCIM		480		507

		CNR		3137		4337

		FORTH		630		1844

		FhG FIT		3036		3311

		UNIDO		2850		2916

		Total		6236		12402
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